Represented a Design
Engineer in a Suit

Amundsen Davis represented a design engineer in a suit by the owner alleging
the client was responsible for delay damages and increased construction costs
totaling $38 million involving the design of solar farms in New Jersey.
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