Stop Work Order Overturned
iINn Landmark Development
Construction Dispute

Amundsen Davis successfully represented a developer in a dispute over a PROFESSIONALS
municipal stop work order that halted a multi-use development/construction Elizabeth H. Lum
project. A year after project approval, the municipality claimed construction had Partner

not begun within the required timeframe and issued a stop work order. The Christopher O. Miller
developer had completed various site preparation activities, including soil Partner

testing, clearing, and excavation. After the local adjustment board upheld the
order, the developer challenged the decision in court. Both the trial court and the
appellate court found that the work qualified as construction under the
applicable code. The courts held that the stop work order was not legally RELATED SERVICES
authorized and reversed the board’s decision.
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